

Project	Status	Activities
Seismic Phase 3	Concept Design may begin 2012	Siting, massing, scope
SERC	In Design; CEQA Approved; NEPA/Cx Approved	Final exterior materials and landscaping
User Test Bed Fac	In Preliminary Design	Massing, building skin
BELLA	In Construction	Truck routes, parking
CRT	Bid Evaluation	Truck routes, parking
Seismic Phase 2	B74 in construction; B25 in demolition; GPL Bid Award	Truck routes, parking
Old Town Demo	In Demolition	Truck routes, parking
Bevatron	In Demolition	Truck routes, parking