
Activity ID Activity Name OD RD Start Finish TF FF

BLDG 85 - DBLDG 85 - DRILL TECH REVISIONS: 2013-04-30 UPD 279 33 27-May-12 12 AM A 15-Jun-13 04 PM 5 0

CONTRACTCONTRACT REQUIREMENTS 405 47 27-May-12 12 AM A 15-Jun-13 04 PM 0 0

A0110 Time Extension #1 (To Substantial Completion) 405 47 27-May-12 12 AM A 15-Jun-13 04 PM 0 0

IssuesIssues 1 0 26-Apr-13 08 AM A 29-Apr-13 04 PM A 0

P2-9190 ISSUE 820: Obstruction at Tieback A5-Row2 1 0 26-Apr-13 08 AM A 29-Apr-13 04 PM A

ROSHAN SROSHAN SHIPMENT DATES (2012) 1 0 25-Apr-13 08 AM A 25-Apr-13 04 PM A 0

SHIP-080 Roshan Shipment (04/25/13) 1 0 25-Apr-13 08 AM A 25-Apr-13 04 PM A

CONSTRUCCONSTRUCTION 21 21 23-Apr-13 08 AM A 29-May-13 04 PM 17 0

TemporaryTemporary Screen at Roof 3 3 30-Apr-13 08 AM 02-May-13 04 PM 35 0

C0070 Remove Temporary Screen at Building 85 Roof - LBNL 3 3 30-Apr-13 08 AM 02-May-13 04 PM 35 35

Phase 1 WPhase 1 Work (A1 thru A5) 21 21 23-Apr-13 08 AM A 29-May-13 04 PM 0 0

Phase 1 BPhase 1 Benching for Tieback Installation (A1 to A5) 3 0 25-Apr-13 08 AM A 26-Apr-13 04 PM A 0

P1-0920 Bench for Row 2 Tiebacks (A1 to A5) 1 0 25-Apr-13 08 AM A 25-Apr-13 04 PM A
P1-0930 Bench for Row 3 Tiebacks (A1 to A5) 1 0 26-Apr-13 08 AM A 26-Apr-13 04 PM A

Phase 1 TPhase 1 Tieback Installation (A2 to A5) 21 18 23-Apr-13 08 AM A 23-May-13 04 PM 0 0

TiebacksTiebacks at Pier A2 21 16 23-Apr-13 08 AM A 21-May-13 04 PM 2 0

P1-0201A A2 - Row 1 - Drill Tieback 1 0 23-Apr-13 08 AM A 23-Apr-13 04 PM A
P1-0201B A2 - Row 1 - Install Tendons & Grout 1 0 23-Apr-13 08 AM A 23-Apr-13 04 PM A
P1-0201C A2 - Row 1 - Cure Tieback 16 7 23-Apr-13 08 AM A 08-May-13 04 PM 8 8
P1-0202A A2 - Row 2 - Drill Tieback 1 0 24-Apr-13 08 AM A 24-Apr-13 04 PM A
P1-0202B A2 - Row 2 - Install Tendons & Grout 1 0 24-Apr-13 08 AM A 24-Apr-13 04 PM A
P1-0202C A2 - Row 2 - Cure Tieback 16 8 24-Apr-13 08 AM A 09-May-13 04 PM 7 7
P1-0203A A2 - Row 3 - Drill Tieback 1 0 29-Apr-13 08 AM A 29-Apr-13 04 PM A
P1-0203B A2 - Row 3 - Install Tendons & Grout 1 0 29-Apr-13 08 AM A 29-Apr-13 04 PM A
P1-0203C A2 - Row 3 - Cure Tieback 16 12 29-Apr-13 08 AM A 15-May-13 04 PM 5 3
P1-0201D A2 - Row 1 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 0 0
P1-0202D A2 - Row 2 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 0 0
P1-0203D A2 - Row 3 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 2 2

TiebacksTiebacks at Pier A3 19 16 23-Apr-13 08 AM A 21-May-13 04 PM 2 0

P1-0301A A3 - Row 1 - Drill Tieback 1 0 23-Apr-13 08 AM A 23-Apr-13 04 PM A
P1-0301B A3 - Row 1 - Install Tendons & Grout 1 0 23-Apr-13 08 AM A 23-Apr-13 04 PM A
P1-0301C A3 - Row 1 - Cure Tieback 16 7 23-Apr-13 08 AM A 08-May-13 04 PM 8 8
P1-0302A A3 - Row 2 - Drill Tieback 1 0 24-Apr-13 08 AM A 24-Apr-13 04 PM A
P1-0302B A3 - Row 2 - Install Tendons & Grout 1 0 24-Apr-13 08 AM A 24-Apr-13 04 PM A
P1-0302C A3 - Row 2 - Cure Tieback 16 8 24-Apr-13 08 AM A 09-May-13 04 PM 7 7
P1-0303C A3 - Row 3 - Cure Tieback 16 9 24-Apr-13 08 AM A 10-May-13 04 PM 8 6
P1-0303A A3 - Row 3 - Drill Tieback 1 0 25-Apr-13 08 AM A 25-Apr-13 04 PM A
P1-0303B A3 - Row 3 - Install Tendons & Grout 1 0 25-Apr-13 08 AM A 25-Apr-13 04 PM A
P1-0301D A3 - Row 1 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 0 0
P1-0302D A3 - Row 2 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 0 0
P1-0303D A3 - Row 3 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 2 2

TiebacksTiebacks at Pier A4 18 16 24-Apr-13 08 AM A 21-May-13 04 PM 2 0

P1-0401A A4 - Row 1 - Drill Tieback 1 0 24-Apr-13 08 AM A 24-Apr-13 04 PM A
P1-0401B A4 - Row 1 - Install Tendons & Grout 1 0 24-Apr-13 08 AM A 24-Apr-13 04 PM A
P1-0401C A4 - Row 1 - Cure Tieback 16 8 24-Apr-13 08 AM A 09-May-13 04 PM 7 7
P1-0402A A4 - Row 2 - Drill Tieback 1 0 25-Apr-13 08 AM A 25-Apr-13 04 PM A

T W T Fri Sat S M T W Thr Fri Sat S M T W T Fri Sat S M T W Thr Fri Sat S M T W T Fri Sat S M
Apr 21 Apr 28 May 05 May 12 May 19 May 26

ISSUE 820: Obstruction at Tieback A5-Row2

Roshan Shipment (04/25/13)

Remove Temporary Screen at Building 85 Roof - LBNL

Bench for Row 2 Tiebacks (A1 to A5)
Bench for Row 3 Tiebacks (A1 to A5)

A2 - Row 1 - Drill Tieback
A2 - Row 1 - Install Tendons & Grout

A2 - Row 1 - Cure Tieback
A2 - Row 2 - Drill Tieback
A2 - Row 2 - Install Tendons & Grout

A2 - Row 2 - Cure Tieback
A2 - Row 3 - Drill Tieback
A2 - Row 3 - Install Tendons & Grout

A2 - Row 3 - Cure Tieback
A2 - Row 1 - Test Tiebac
A2 - Row 2 - Test Tiebac
A2 - Row 3 - Test Tiebac

A3 - Row 1 - Drill Tieback
A3 - Row 1 - Install Tendons & Grout

A3 - Row 1 - Cure Tieback
A3 - Row 2 - Drill Tieback
A3 - Row 2 - Install Tendons & Grout

A3 - Row 2 - Cure Tieback
A3 - Row 3 - Cure Tieback

A3 - Row 3 - Drill Tieback
A3 - Row 3 - Install Tendons & Grout

A3 - Row 1 - Test Tiebac
A3 - Row 2 - Test Tiebac
A3 - Row 3 - Test Tiebac

A4 - Row 1 - Drill Tieback
A4 - Row 1 - Install Tendons & Grout

A4 - Row 1 - Cure Tieback
A4 - Row 2 - Drill Tieback
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P1-0402B A4 - Row 2 - Install Tendons & Grout 1 0 25-Apr-13 08 AM A 25-Apr-13 04 PM A
P1-0402C A4 - Row 2 - Cure Tieback 16 9 25-Apr-13 08 AM A 10-May-13 04 PM 6 6
P1-0403A A4 - Row 3 - Drill Tieback 1 0 29-Apr-13 08 AM A 29-Apr-13 04 PM A
P1-0403B A4 - Row 3 - Install Tendons & Grout 1 0 29-Apr-13 08 AM A 29-Apr-13 04 PM A
P1-0403C A4 - Row 3 - Cure Tieback 16 12 29-Apr-13 08 AM A 15-May-13 04 PM 5 3
P1-0401D A4 - Row 1 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 0 0
P1-0402D A4 - Row 2 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 0 0
P1-0403D A4 - Row 3 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 2 2

TiebacksTiebacks at Pier A5 17 16 25-Apr-13 08 AM A 21-May-13 04 PM 0 0

P1-0501A A5 - Row 1 - Drill Tieback 1 0 25-Apr-13 08 AM A 25-Apr-13 04 PM A
P1-0501B A5 - Row 1 - Install Tendons & Grout 1 0 25-Apr-13 08 AM A 25-Apr-13 04 PM A
P1-0501C A5 - Row 1 - Cure Tieback 16 9 25-Apr-13 08 AM A 10-May-13 04 PM 6 6
P1-0502A A5 - Row 2 - Drill Tieback 1 0 26-Apr-13 08 AM A 29-Apr-13 04 PM A
P1-0502B A5 - Row 2 - Install Tendons & Grout 1 0 29-Apr-13 08 AM A 29-Apr-13 04 PM A
P1-0502C A5 - Row 2 - Cure Tieback 16 12 29-Apr-13 08 AM A 15-May-13 04 PM 3 3
P1-0503A A5 - Row 3 - Drill Tieback 1 1 30-Apr-13 08 AM 30-Apr-13 04 PM 0 0
P1-0503B A5 - Row 3 - Install Tendons & Grout 1 1 30-Apr-13 08 AM 30-Apr-13 04 PM 0 0
P1-0503C A5 - Row 3 - Cure Tieback 13 13 30-Apr-13 08 AM 16-May-13 04 PM 2 2
P1-0501D A5 - Row 1 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 0 0
P1-0502D A5 - Row 2 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 0 0
P1-0503D A5 - Row 3 - Test Tieback 1 1 21-May-13 08 AM 21-May-13 04 PM 0 0

ShotcreteShotcrete Phase 1 Anchorage Assemblies 17 17 01-May-13 08 AM 23-May-13 04 PM 0 0

P1-9019 Install Hardware - Row 1 2 2 01-May-13 08 AM 02-May-13 04 PM 0 0
P1-9029 Install Hardware - Row 2 2 2 03-May-13 08 AM 06-May-13 04 PM 0 0
P1-9039 Install Hardware - Row 3 2 2 07-May-13 08 AM 08-May-13 04 PM 0 0
P1-9009 Shotcrete Bearing for Trumpetheads 8 8 09-May-13 08 AM 20-May-13 04 PM 0 0
P1-8999 Shotcrete Cap - All Phase 1 Anchorage Assemblies 2 2 22-May-13 08 AM 23-May-13 04 PM 0 0

Phase 1 SPhase 1 Site Completion (A1 to A5) 3 3 24-May-13 08 AM 29-May-13 04 PM 0 0

P1-9023 Import Backfill - Drill Tech 3 3 24-May-13 08 AM 29-May-13 04 PM 0 0

T W T Fri Sat S M T W Thr Fri Sat S M T W T Fri Sat S M T W Thr Fri Sat S M T W T Fri Sat S M
Apr 21 Apr 28 May 05 May 12 May 19 May 26

A4 - Row 2 - Install Tendons & Grout
A4 - Row 2 - Cure Tieback

A4 - Row 3 - Drill Tieback
A4 - Row 3 - Install Tendons & Grout

A4 - Row 3 - Cure Tieback
A4 - Row 1 - Test Tiebac
A4 - Row 2 - Test Tiebac
A4 - Row 3 - Test Tiebac

A5 - Row 1 - Drill Tieback
A5 - Row 1 - Install Tendons & Grout

A5 - Row 1 - Cure Tieback
A5 - Row 2 - Drill Tieback
A5 - Row 2 - Install Tendons & Grout

A5 - Row 2 - Cure Tieback
A5 - Row 3 - Drill Tieback
A5 - Row 3 - Install Tendons & Grout

A5 - Row 3 - Cure Tieback
A5 - Row 1 - Test Tiebac
A5 - Row 2 - Test Tiebac
A5 - Row 3 - Test Tiebac

Install Hardware - Row 1
Install Hardware - Row 2

Install Hardware - Row 3
Shotcrete Bearing for Trumpe

Shotcrete Cap - A
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