

2013												2014												
1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	
Phase IIA																								
Analyze & General Design																								
Detailed Project Plan																								
						System Design																		
								Build																
												Test												
																			Train					
																					Deploy			
Manage																								

- Confirmed Stages
- Duration of stages to be confirmed after Analyze and General Design are completed