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Purpose 
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•  Remove seismically challenged, 1940’s 
era buildings that are no longer useful 

•  Clean up legacy contamination 
•  Ready ~3 acres for opportunities to bring 

new science solutions to the world 
 



Scope 
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25A, 25, 40,41, 52, 52 SLI Seismic Ph2 Demo 
 

52A 

7C 
16A 
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Scope 

6 

•  Will accomplish work in multiple phases 
•  Phase 1 

•  Remove and dispose (recycle) of 3 
buildings and 4 slabs 

•  Include clean up of soil as necessary 
•  Subsequent phases: 

•  Remove and dispose (recycle) of 4 
more buildings 

•  Include clean up of soil as necessary 
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SCALE

Location of Old Town Demolition Project Area (Phase 1) 
- Buildings 5, 16, 16A, 40, 41, 52 and 52A.

Explanation
Project Area Footprints (Phase 1)

•  Phase 1 
-  Building 5 & 16 
-  Slabs from prior 

buildings 40, 41, 52 
and 52A 

 
•  Anticipate Phase 2 to 

be Buildings 14 and 4 

•  Anticipate Phase 3 to 
be Buildings 7 and 7C 
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   Old Town Demolition Status 
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•  DOE EM will fund and (in partnership with LBNL) 
manage this project 

•  Funding Received for Phase 1 
- Submitted package to EM for approval to start 

demolition (expect approval in early July) 
- Short listed pre-qualified firms 

-  Requesting proposals for demolition 
-  Expect demolition start in August 2014 and 

complete June 2015 
•  Phase 2 pending performance on Phase 1 



   Old Town Demolition Environmental Plan  
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•  Under NEPA, DOE determined that impacts 
were less than the thresholds defined in 
NEPA and issued Categorical Exclusion 

•  Under CEQA, Initial Study determined Project 
covered under 2006 LRDP EIR 

•  Project specific Mitigation Monitoring 
Response Plan has been developed to track 
mitigation progress and completion 



   Safety and Assurance 
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•  All work will meet regulator requirements  
•  Regulatory Agencies: 

-  DOE for radiological controls and worker/
public protection 

-  DTSC for soil/groundwater 
-  DOT for transportation 
-  BAAQMD for hazardous air contamination 
-  RWQCB for storm/surface water 
-  EBMUD for sanitary sewers 



   Safety and Assurance 
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•  All work will be executed in a manner 
protective of the environment and human 
health 

•  Planning and oversight by EH&S SME 
•  Oversight by DOE 
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•  Q&A 



 
Thank You 

Find us at:  www.lbl.gov 
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Old Town Demolition Scope 


