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Project Number, Title, and Location
Project Data Sheet is for PED (multiple)
1. Significant Changes
summary
This PDS is [see guidance].
[Summarize significant changes, if any.]

project sub-number
The most recent DOE O 413.3A approved Critical Decision (CD) is [see guidance].
A Federal Project Director [has or has not] been assigned to this project.
[Summarize significant changes, if any.]

2. Design, Construction, and D&D Schedule
summary
	
	(fiscal quarter or date)

	
	CD-0
	CD-1
	PED Complete
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	


CD-0 – Approve Mission Need

CD-1 – Approve Alternative Selection and Cost Range

Preliminary schedule estimate range for CD-4, Approve Start of Operations or Project Closeout, is [xQFY yyyy to xQFY yyyy].
project sub-number
	
	(fiscal quarter or date)

	
	CD-0
	CD-1
	PED Complete
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	


Preliminary schedule estimate range for CD-4, Approve Start of Operations or Project Closeout, is [xQFY yyyy to xQFY yyyy].
3. Baseline and Validation Status

summary
	
	(dollars in thousands)

	
	TEC,

PED
	
	
	OPC

Except D&D
	
	
	
	

	FY
	
	
	
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	

	FY
	
	
	
	
	
	
	
	


Preliminary project estimate cost estimate is [$xM to $yM].

project sub-number
Preliminary project estimate cost estimate is [$xM to $yM].

4. Project Description, Justification, and Scope

The project is being conducted in accordance with the project management requirements in DOE O 413.3A and DOE M 413.3-1, Program and Project Management for the Acquisition of Capital Assets, and all appropriate project management requirements have been met.
summary
[provide brief summary]

project sub-number
[provide brief project specific information]

5. Financial Schedule
summary
	
	(dollars in thousands)

	
	Appropriations
	Obligations
	Costs

	
	
	
	

	Total Estimated Cost (TEC)
	
	
	

	
	
	
	

	PED
	
	
	

	FY 
	
	
	

	FY
	
	
	

	FY
	
	
	

	Total, PED
	
	
	

	
	
	
	

	Other Project Cost (OPC)
	
	
	

	
	
	
	

	OPC except D&D
	
	
	

	FY
	
	
	

	FY
	
	
	

	Total, OPC except D&D
	
	
	


project sub-number

	
	(dollars in thousands)

	
	Appropriations
	Obligations
	Costs

	
	
	
	

	Total Estimated Cost (TEC)
	
	
	

	
	
	
	

	PED
	
	
	

	FY 
	
	
	

	FY
	
	
	

	FY
	
	
	

	Total, PED
	
	
	

	
	
	
	

	Other Project Cost (OPC)
	
	
	

	
	
	
	

	OPC except D&D
	
	
	

	FY
	
	
	

	FY
	
	
	

	Total, OPC except D&D
	
	
	


6. Details of Project Cost Estimate

summary
	
	(dollars in thousands)

	
	Current Total Estimate
	Previous Total Estimate
	

	
	
	
	

	Total Estimated Cost (TEC)
	
	
	

	
	
	
	

	Design (PED)
	
	
	

	Design
	
	
	

	Contingency
	
	
	

	Total, PED
	
	
	

	
	
	
	

	Other Project Cost (OPC)
	
	
	

	
	
	
	

	OPC except D&D
	
	
	

	Conceptual Planning
	
	
	

	Conceptual Design
	
	
	

	Contingency
	
	
	

	Total, OPC except D&D
	
	
	


project sub-number

	
	(dollars in thousands)

	
	Current Total Estimate
	Previous Total Estimate
	

	
	
	
	

	Total Estimated Cost (TEC)
	
	
	

	
	
	
	

	Design (PED)
	
	
	

	Design
	
	
	

	Contingency
	
	
	

	Total, PED
	
	
	

	
	
	
	

	Other Project Cost (OPC)
	
	
	

	
	
	
	

	OPC except D&D
	
	
	

	Conceptual Planning
	
	
	

	Conceptual Design
	
	
	

	Contingency
	
	
	

	Total, OPC except D&D
	
	
	


7. Schedule of Project Costs

For schedule of project costs, see Section 5, “Financial Schedule.”
8. Related Operations and Maintenance Funding Requirements
Not applicable for PED.
9. Required D&D Information
Not applicable for PED.

10. Acquisition Approach

Not applicable for PED.

.

